



VDOT QUARTERLY REPORT

Greene County

Matthew Mashhadi, P.E.

Assistant Resident Engineer – Land Use

August 25, 2026

Preliminary Engineering

PROJECT	LAST MILESTONE	NEXT MILESTONE	AD DATE
Route 636 Goosepond Road Bridge Replacement	Right-of-Way	Advertise	December 2027
Route 624 Beazley Road Bridge Replacement	Preliminary Field Inspection	Public Hearing- October 13th	October 2028

Rural Rustic

ROUTE	STATUS
667 Middle River Road	Funding Approved
642 Entry Run Road	Funding Approved

Construction Activities

Road Project

- None at this time.

Bridge Project

- Route 627 Bacon Hollow Road Bridge Replacement – Construction began on July 6th and is expected to be complete by September 11th. A detour is in place.

Traffic Engineering

Complete

- Route 29 southbound between Diary Road and Fredericksburg Road – Request to review for improvements to prevent commercial vehicles from leaving the roadway. A 5-year crash history review indicates no crashes involving commercial vehicles, and guardrail is in place where warranted. At this time, there are no recommendations for improvement.

