


Alternate Greene County Park Project

- 
1. Clearing for sidewalk and pad at pavilion 2 \$ 16000.00
 2. Form, pour and finish Concrete sidewalk and pad for pavilion 2 \$41000.00
 3. Asphalt road to original pavilion tie into concrete pad of pavilion and parking lot.
\$4000.00
 4. Frame pavilion 2 16x20. \$14000.00
 5. Mark-up \$5000.00
 6. Total \$80000.00