

## Alexandra Stanley

---

**Subject:** FW: TJPDC/Firefly 2022 and 2024 Broadband Fiber June 2025 Progress Reports  
**Attachments:** VATI 24 Monthly Broadband Report - June 2025.pdf; VATI 22 Monthly Broadband Report - June 2025.pdf

---

**Subject:** TJPDC/Firefly 2022 and 2024 Broadband Fiber June 2025 Progress Reports

CAUTION: External email

County Partners,

Attached are copies of TJPDC/Firefly's June 2025 VATI 22 and VATI 24 Financial and Performance Reports accepted by DHCD.

**VATI 2022** - The information on the following table includes data from the June VATI 2022 Broadband Monthly Report.

VATI 2022 Project Milestones	Progress as of June 2025 Report	Percentage Completed to Date*
Miles of Field Data Collection	1,600	102.30%
Miles of Fiber Design	3,836	115.37%
Miles of Make Ready Construction	2,018	102.33%
Communication Hut Placements	9	75.00%
Miles of Aerial Fiber Placement	1,575	79.87%
Miles of Underground Fiber Placement	691	51.07%
Miles of Splicing	1,918	58.71%
Number of Passings	21,559	59.51%

\*The "Percentage Completed To Date" column is based on the estimated total milestone amounts identified at the beginning of this project. The total number of communication huts has been updated to 12.

**VATI 2024** - As of the June 2025 Broadband monthly Report, the VATI 2024 project has completed 18,600 linear feet of fiber and 126 passings.

**Highlights:**

- On June 12, TJPDC and DHCD staff conducted a site visit to the Cuckoo Fiber Hut in Mineral, in Louisa County. Firefly staff shared GPS maps and updates for the VATI 22 project during the visit. The visit concluded with a stop at the Fifty-third Winery & Vineyard to observe the external and internal fiber connection made to the business. Winery staff shared the importance of the fiber broadband to its operation and its customers and shared appreciation for the project.
- On July 10th, DHCD approved an amendment to the original VATI 22 agreement which expands the project by increasing the number of serviceable units in Campbell, Madison and Greene Counties.
- On July 14, 2025, Firefly announced they have been recognized for their outstanding communication work with three national awards.

<https://www.fireflyva.com/firefly-awarded-three-national-communication-awards/>



## Firefly Awarded Three National Communication Awards

Palmyra, Virginia — Firefly Fiber Broadband has been recognized for their outstanding communication work with three national awards. Building on Firefly's history of award-winning entries — including three in 2023 and five in 2024 — we're thrilled to add two more accolades this year from NRECA's Spotlight on Excellence program. The Gold award is for recognition of [...]

[www.fireflyva.com](http://www.fireflyva.com)

?

**As always, the most current county-related progress information can be found on Firefly's website:**

<https://www.fireflyva.com/> To view your county's progress, go to the Projects menu tab and hover, and then select your county. To see a detailed map or read the most recent communication letter for the area, scroll down to "Map/Communication" and click on "Click here to view."

Thank you again for your partnership!

Lori



Lori Allshouse, VATI Program Director

(434) 979-7310, Ext. 111

(434) 953-8688 (c)

PO Box 1505, 401 E. Water Street

Charlottesville, VA 22902 – 150 5

*Looking to make an impact in your community? [Consider a job in regional planning.](#)*