



Louisa Residency

Louisa County Monthly Report

September 2026

Maintenance Activities:

- Ditching: **503 Linear Feet**
- Ditch Inspection: **1972 Linear Feet**
- Shoulder Repair: **0.6 Shoulder Miles**
- Pipe Replacement: **95 linear Feet**
- Pipe Inspection: **756 Linear Feet**
- Machine Mowing: **507.20 Acres**
- Road Sweeping: **6.2 Lane Miles**
- Tree Trimming: **2.4 Shoulder Miles**
- Tree Removal: **5**
- Brush Removal: **1.2 shoulder miles**
- Debris: **4 CYD's**
- Potholes Filled: **360**

Work Orders Requests:

- Total Requests: **337**
- Work Orders Closed: **276**
- Work Orders Open: **54**

Land Use Summary:

TYPE	Number Received	Number Complete	Number Under Review	Average Review Days	% Complete within 30 days
Plat	0	0	0	0	NA
Site Plan	4	5	4	30	100%
TIA	0	1	0	28	100%
Subdivision	0	0	0	0	NA
CUP/REZ	1	0	1	0	NA
Utilities	14	7	9	19	100%

Land Use Permits:

Issued: 9

Completed: 0

Construction Projects:

- SR-695 (Hamilton Road) Bridge Replacement. Is actively under construction. The bridge trusses were recently set in place. The project is anticipated to be completed by the end of the year.
- US-33 & SR-605 (Shannon Hill Road) – UPC 126942 – Intersection conflict warning system is currently under design. The anticipated ad date is Fall 2028.

Pavement Resurfacing Schedules:

UPC: 127466: Town of Louisa Routes 22 & 33 Pavement marking installation scheduled to start 10/7.

- **PM7A-967-F26, P401 (UPC 127451)** Pavement overlay various routes.
NTP: March 30, 2026
Scope: Plant Mix
Estimated contract completion date: November 20, 2026
- **ST7A-967-F26, P401 (UPC 127448)** Various routes
NTP: March 02, 2026
Scope: Plant Mix
Estimated contract completion date: October 18, 2026
- **LM7A-967-F26, P401 (UPC 127446)** Various routes
NTP: Feb 11, 2026
Scope: Plant Mix
Estimated contract completion date: October 18, 2026

Planning/Traffic Studies:

- US 33 & SR (605) Shannon Hill Road Pipeline VDOT Planning Study – Initial Study alignment kickoff meeting held 9/4.
- Safety/Speed Study on Bumpass Road (Route 601) in the Jackson District under Traffic Engineering review.
- SR-656 (Cedar Hill Road) – Speed Study in the Cuckoo District was recently completed. This study recommended and installed a 45 mph and 50 mph speed reduction.

Report a Road Problem: 1-800 FOR ROAD (1-800-367-7623)