

**From:** Lori Allshouse <[llallshouse@tjpd.org](mailto:llallshouse@tjpd.org)>

**Sent:** Monday, August 31, 2026 2:53 PM

**Subject:** TJPDC/Firefly VATI 22 & VATI 24 Broadband Fiber - August 2026 Project Reports

County Partners,

Attached are copies of TJPDC/Firefly's August 2026 VATI 22 and VATI 24 Financial and Performance Reports which have been accepted by DHCD.

**VATI 2022** - The information on the following table includes data provided to DHCD for the August 2026 VATI 2022 Broadband Monthly Report.

| VATI 2022 Project Milestones         | Progress as of August 2026 Report | Percentage Completed to Date* |
|--------------------------------------|-----------------------------------|-------------------------------|
| Miles of Field Data Collection       | 1,716                             | 100%                          |
| Miles of Fiber Design                | 4,892                             | 100%                          |
| Miles of Make Ready Construction     | 2,474                             | 100%                          |
| Communication Hut Placements         | 15                                | 100%                          |
| Miles of Aerial Fiber Placement      | 2,278                             | 100%                          |
| Miles of Underground Fiber Placement | 1,349                             | 94%                           |
| Miles of Splicing                    | 3,273                             | 91%                           |
| Number of Passings                   | 36,334                            | 94%                           |

\*The "Percentage Completed To Date" column is based on an estimate of the total milestones as of the August 2026 Report.

**VATI 2024** - As of the August 2026 VATI 2024 Broadband Monthly Report, the VATI 2024 Project has completed 173,462 linear feet of fiber.

On August 27th, TJPDC staff made a site visit to Greene County to observe VATI 22 and VATI 24 overhead fiber connections.

For county-specific updates, here is a link to Firefly's website: <https://www.fireflyva.com/>

Thank you for your support and partnership!

Lori



Lori Allshouse, VATI Program Director