



AIRPORT MANAGER REPORT

September 2025

PROJECTS

Fuel Kiosk Relocation- The fuel company is scheduled to install new piping this month, along with a new QTpod kiosk system, which will be positioned slightly further off the fence line. This will be the first kiosk replacement since its original installation in the late 1980s and represents a major upgrade, including card tap capability. The project was scheduled for completion by September 1 but was rescheduled for September 23. This is eligible for reimbursement through the Virginia Department of Aviation (DOAV).

Parking Lot Paving- This project was re-bid in August, with bids due in October. Once received, the bids will be presented to the DOAV Board for approval in November.

HANGAR WAITLIST

There are currently 55 individuals on the waiting list for hangar space.

YTD FUEL SALES JULY 2025-JUNE 2026

\$27,059.99

AUGUST FUEL SALES

Total-\$44,737.37

RUNWAY STATS

August 2025 Monthly Report Attached

Brittany S. Shupe
Manager, Louisa County Airport (KLKU)