

Virginia Telecommunication Initiative (VATI) 2022
Broadband Project

*Partners for Broadband Solutions in Central
Virginia*


September 7, 2023



1

VATI 2022 Grant supports
Firefly's Regional Internet Service Expansion (RISE) Project

36
Months



13
Counties




Source: FIREFLY

2

Virginia Telecommunication Initiative (VATI) 2022 Broadband Project

By the Numbers



3

Highlights

4

VATI 2022 Project Progress

July Report submitted to DHCD in August 2023

- ❑ 386 miles of field data collection
- ❑ 1,610 miles of fiber design
- ❑ 798 miles of make ready construction
- ❑ One communications hut set
- ❑ 306 miles of aerial fiber placement
- ❑ 224 miles of underground fiber placement
- ❑ 216 miles of splicing
- ❑ 3,450 passings

7

Site Visits

8

Greene County March 24, 2023

Underground Fiber installation.



9

Nelson and Amherst County April 25, 2023

Splicing operation.



10

Visit to CVEC (Firefly) Headquarters May 18, 2023

Project Management Presentation and Tour of Supply Area



11

Joined DHCD on Site Visit in Louisa County May 31, 2023

Mt. Hope Communication Hut, Aerial Installation, Splicing Operation



12

Fluvanna County June 23, 2023

Completed Underground Fiber Installation



13

Greene County July 5, 2023


Placement of communication hut at the Stanardsville substation



14

Nelson County August 20, 2023

Aerial Fiber Road Crossing - Route 29




15

For Additional Information/Updates

Tjpd.org/our-work/broadband



Fireflyva.com/rise/



16