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Potential Additions to Crozet Elementary School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY FROM 380 TO 480
Project Scope: To increase the capacity of Crozet Elementary School to 480 students, about
13,952 square feet will be added to the building. The additions will include 5 regular Classrooms,
1 Pre-K Classroom, 1 Pre-K SPED Classoom, 3 Resource Classrooms, 2 Offices, a Faculty
Workroom, and various support spaces. No expansions are required to the Media Center or Gym.
The Kitchen will be expanded into the adjacent Cafeteria. The Stage and Cafeteria will continue to
be used for assemblies. One existing Classroom will be converted into two Resource Classrooms. 
Site improvements include additional parking and re-organizing the parent drop-off and bus loops.

ESTIMATED CONSTRUCTION COSTS

Additions Cost (13,952 sf x $215/sf) 2,999,680$          

Renovation Cost 250,000$             

Sitework Cost (play areas, parking, drives, retainaing wall, etc.) 600,000$             

LEED (3%) 115,490$             

Contingency (15%) 594,776$             

TOTAL ESTIMATED CONSTRUCTION COSTS 4,559,946$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 100 students) 200,000$             

Surveys, Testing, Design Fees, Inspections, etc. 400,000$             

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 600,000$          

 ESTIMATED TOTAL PROJECT COSTS 5,159,946$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 5,263,145$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 5,366,344$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 5,474,703$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 5,583,062$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 5,696,580$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 5,810,099$       
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Potential Additions to Crozet Elementary School
Albemarle County, Virginia
Summer 20011

ADDITIONS TO INCREASE CAPACITY FROM 380 TO 480

Calculation to Determine Number of Additional Classrooms

Current Crozet Elementary School Standards
Current School Capacity 380
Classroom Capacity Multiplier 20

Desired Crozet Elementary School Capacity 480

Less: Current Crozet Elementary School Capacity 380

Required Additional Student Capacity 100

Divided By: Classroom Capacity Multiplier 20

Regular Classrooms to be Added 5.0

Regular Classrooms to be Added 5

This calculation has determined that 5 additional Regular Classrooms are required in order to
increase the capacity of Crozet Elementary School to accommodate about 480 students.

Program for Proposed Addition

2 K-1 Classrooms with Toilet 2 at 1050 sf = 2100
3 2-5 Classrooms 3 at 850 sf = 2550
1 Pre-K Classroom with Toilet 1 at 1050 sf = 1050
1 Pre-K SPED with Toilet 1 at 1050 sf = 1050
3 Resource Classrooms 3 at 500 sf = 1500
2 Offices 2 at 150 sf = 300
1 Faculty Workroom 1 at 450 sf = 450
2 Student Toilets 2 at 300 sf = 600

Custodial, Storage, etc. 600
Stair 700

SUBTOTAL 10900

Grossing Factor 28% 3052

Total Square Footage 13952
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Potential Multi-Purpose Room Addition to Henley Middle School
Albemarle County, Virginia
Summer 2011

MULTI-PURPOSE ROOM ADDITION
Project Scope: To provide a third Phys Ed teaching atation at Henley Middle School, 
approximately 4,400 square feet will be added to the building.  The additions will include a
Multi-Purpose Room , a Phys Ed storage room, a mechanical space and a corridor connection
to the existing building. The 45' by 75' Multi-Purpose Room would have volleyball court markings
and a maple floor. No site improvements are anticipated.

ESTIMATED CONSTRUCTION COSTS

Addition Cost (4,400 sf x $210/sf) 924,000$             

Renovation Cost 35,000$               

Sitework Cost -$                     

LEED (3%) 28,770$               

Contingency (10%) 98,777$               

TOTAL ESTIMATED CONSTRUCTION COSTS 1,086,547$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology -$                     

Surveys, Testing, Design Fees, Inspections, etc. 95,000$               

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 95,000$            

 ESTIMATED TOTAL PROJECT COSTS 1,181,547$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 1,205,178$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 1,228,809$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 1,253,621$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 1,278,434$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 1,304,428$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 1,330,422$       
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Potential Additions to Henley Middle School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 1075 STUDENTS
Project Scope: To increase the capacity of Henley Middle School to 1075 students, about
8,448 square feet will be added to the building. The additions will include 5 regular Classrooms,
1 Resource Classroom, an Office, a Faculty Workroom, toilets and support spaces. The Media
Center will need to be expanded, and 1000 square feet is allocated for that expansion. A third
Phys Ed teaching station is assumed to have been added by a previous project. No expansion is
anticipated for the Cafeteria. Sitework improvements include additional automobile parking..

ESTIMATED CONSTRUCTION COSTS

Additions Cost (8,448 sf x $215/sf) 1,816,320$          

Renovation Cost 125,000$             

Sitework Cost (parking, etc.) 250,000$             

LEED (3%) 65,740$               

Contingency (15%) 338,559$             

TOTAL ESTIMATED CONSTRUCTION COSTS 2,595,619$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 100 students) 200,000$             

Surveys, Testing, Design Fees, Inspections, etc. 230,000$             

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 430,000$          

 ESTIMATED TOTAL PROJECT COSTS 3,025,619$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 3,086,131$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 3,146,643$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 3,210,181$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 3,273,719$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 3,340,283$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 3,406,846$       
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Potential Additions to Henley Middle School
Albemarle County, Virginia
Summer 20011

ADDITIONS TO INCREASE CAPACITY TO 1075 STUDENTS

Calculation to Determine Number of Additional Classrooms

Current Henley Middle School Standards
Current School Capacity 950
Assumed Capacity Increase from Proposed M-P Room Addition 25
Assumed Capacity for Henley 975

Classroom Capacity Multiplier 20

Desired Henley Middle School Capacity 1075

Less: Assumed Henley Middle School Capacity 975

Required Additional Student Capacity 100

Divided By: Classroom Capacity Multiplier 20

Regular Classrooms to be Added (100 students divided by 20) 5.0

Regular Classrooms to be Added 5

This calculation has determined that 5 additional Regular Classrooms are required in order to
increase the capacity of Henley Middle School to accommodate about 1075 students.

Program for Proposed Addition

Expansion to Media Center 1000
5 Classrooms 5 at 720 sf = 3600
1 Resource Classroom 1 at 500 sf = 500
1 Office 1 at 150 sf = 150
1 Faculty Workroom 1 at 300 sf = 300
2 Student Toilets 2 at 300 sf = 600

Custodial, Storage, etc. 450

SUBTOTAL 6600

Grossing Factor 28% 1848

Total Square Footage 8448
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Potential Addition to Monticello High School
Albemarle County, Virginia
Summer 2011

ADDITION TO INCREASE CAPACITY TO 1512 STUDENTS
Project Scope: To expand the capacity of Monticello High School by 238 students, 
approximately 24,500 square feet will be added to the building. The addition will include 9 Regular
Classrooms, 2 Science Classrooms, 3 Learning Labs, 2 Small Classrooms, and associated
spaces such as teacher planning rooms, faculty toilets, conference rooms, offices, an elevator, 
storage, mechanical and electrical rooms, etc. The existing gravel parking lot to the south of the
proposed addition will be paved as part of this project, and the Cafeteria seating will be extended
into the back of the Forum.

ESTIMATED CONSTRUCTION COSTS

Addition Cost (24,500 sf x $200/sf) 4,900,000$          

Sitework Cost (pave parking lot, etc.) 600,000$             

LEED (3%) 165,000$             
Contingency (5%) 275,000$             

TOTAL ESTIMATED CONSTRUCTION COSTS 5,940,000$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 238 students) 476,000$             

Surveys, Testing, Design Fees, Inspections, etc. 440,000$             

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 916,000$          

 ESTIMATED TOTAL PROJECT COSTS 6,856,000$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 6,993,120$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 7,130,240$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 7,274,216$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 7,418,192$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 7,569,024$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 7,719,856$       
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Potential Addition to Monticello High School
Albemarle County, Virginia
Summer 2011

ADDITION TO INCREASE CAPACITY TO 1512 STUDENTS

Calculation to Determine Number of Additional Classrooms

Current Monticello High School Capacity Data and Variation Factor
Desired Building Capacity 1512
Current Building Capacity 1274
Regular Classroom Capacity 20
Scheduling Difficulties/Class Size Variation Factor 85%

Desired Additional Student Capacity (1512 students less 1274 students) 238

Divided By: Scheduling Difficulties/Class Size Variation Factor 85%

Total Number of Classroom Seats Required (238 divided by 85%) 280

Divided By: Students per Regular Classroom 20

Regular Classrooms to be Added (280 students divided by 20) 14.0

Regular Classrooms to be Added 14

Therefore, 14 Regular Classrooms are required.
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Potential Addition to Monticello High School
Albemarle County, Virginia
Summer 2011

ADDITION TO INCREASE CAPACITY TO 1512 STUDENTS

Architectural Program Number

* Standard Classroom 9

* Science Classroom 2

* Learning Lab 3

Small Classroom (Special Education, Resource, Testing, etc.) 2

Science Prep Room 1

Teacher Workroom 2

Office (Speech, Work/Study, etc.) 2

Conference Room 2

Storage 2

Faculty Toilets 2

Elevator 1

*   Counts as 1 Regular Instruction Classroom for Building Capacity Calculation.

Core Facilities Requiring Expansion/Renovation

Extend Cafeteria Seating into back of Forum.
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Potential Additions to Meriwether Lewis Elementary School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 491 STUDENTS
Project Scope: To increase the capacity of Meriwether Lewis Elementary School to 491 students,
about 13,750 square feet will be added to the building. The additions will include 5 regular
classrooms, 1 full-size Special Ed classroom, 1 Resource classroom, additional Administrative
space, and expansions to the Media Center and the Cafetera / Kitchen. Additional parking will be
built, and a play area will be built to replace the play area removed for the classroom addition.

ESTIMATED CONSTRUCTION COSTS

Additions Cost (13,750 sf x $215/sf) 2,956,250$          

Renovation Cost 175,000$             

Sitework Cost (additional parking, drainfield, earthwork, play area, etc.) 925,000$             

LEED (3%) 121,688$             

Contingency (10%) 417,794$             

TOTAL ESTIMATED CONSTRUCTION COSTS 4,595,731$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 100 students) 200,000$             

Surveys, Testing, Design Fees, Inspections, etc. 400,000$             

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 600,000$          

 ESTIMATED TOTAL PROJECT COSTS 5,195,731$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 5,299,646$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 5,403,561$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 5,512,671$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 5,621,781$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 5,736,087$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 5,850,393$       
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Potential Additions to Meriwether Lewis Elementary School
Albemarle County, Virginia
Summer 20011

ADDITIONS TO INCREASE CAPACITY TO 491 STUDENTS

Calculation to Determine Number of Additional Classrooms

Current Meriwether Lewis Elementary School Standards
Current School Capacity 391
Classroom Capacity Multiplier 20

Desired Meriwether Lewis Elementary School Capacity 491

Less: Current Meriwether Lewis Elementary School Capacity 391

Required Additional Student Capacity 100

Divided By: Classroom Capacity Multiplier 20

Regular Classrooms to be Added (100 students divided by 20) 5.0

Regular Classrooms to be Added 5

This calculation has determined that 5 additional Regular Classrooms are required in order to
increase the capacity of Meriwether Lewis Elementary School to accommodate about 491
students.

Other Facilities Requiring Expansion/Renovation

One additional full-size Special Education classroom and one additional Resource Classroom
will be added; the existing Cafeteria and Kitchen will be expanded; the existing Media Center
will be expanded, and additional space for administrative functions will be added adjacent to the 
Media Center expansion. 

Additional parking will be constructed, and the existing baseball field wil need to be removed to
allow for the new parking. An existing paved play area will need to be made smaller or removed
to allow for the classroom addition. To compensate for this, a small play field will be built 
adjacent to the new parking and in the vicinity of the removed baseball field.
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Potential Additions to Red Hill Elementary
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 214 STUDENTS

Background Data for Red Hill Elementary:

▪ School Site Size: 10.9 acres

▪ Original Building Construction Date: 1973

▪ Building Addition Construction Date: 1982

▪ Buidling Size: 28,950 sq ft

▪ Buidling Capacity: 196 students

Specific Red Hill Elementary School Planning Study Items:

▪ The school capacity will be increased to 214 students

▪ The proposed additions will include an Art Classroom, a Music Classroom, toilets for the 
existing Grade K-1 classrooms, an expanded Media Center, a new Administrative area,
offices for Staff Specialists, a new Vestibule, an expanded Gym, and storage and support spaces.

▪ Spaces to be renovated include: classrooms, toilets, the admin area and various support spaces.

▪ Sitework will include additional parking and associated site improvements.

▪ The project will incorporate LEED design principles, strategies and elements.

▪ The Red Hill Elementary site has limited area for new or reserve septic drain fields, for expanded
parking, for new or expanded bus or parent drop-offs or for expanded playfields. Additional land
may need to be purchased if these types of improvements are desired or required.
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Potential Additions to Red Hill Elementary
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 214 STUDENTS

ESTIMATED CONSTRUCTION COSTS

Classroom, Admin, Media Center Additions Cost (5,500 sf x $215/sf) 1,182,500$          
Toilet Additions (5 toilets x $22,000 each) 110,000$             
Gymnasium Expansion Addition Cost (2800 sf x $225/sf) 630,000$             
Wood Floor in Existing Gym and Gym Expansion 72,000$               
Renovations (to existing Classrooms, Support Spaces, Toilets, etc.) 1,475,000$          
Kitchen Equipment and Serving Line Improvements 46,000$               

Sitework Cost (additional parking, etc.) 300,000$             

LEED (3%) 114,465$             

Contingency (10%) 392,997$             

TOTAL ESTIMATED CONSTRUCTION COSTS 4,322,962$       

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 18 students) 36,000$               

Surveys, Testing, Design Fees, Inspections, etc. 380,000$             

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 416,000$          

 ESTIMATED TOTAL PROJECT COSTS * 4,738,962$     

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 4,833,741$       
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 4,928,520$       
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 5,028,038$       
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 5,127,556$       
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 5,231,813$       
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 5,336,071$       

* The Estimated Total Project Costs assume that the existing septic drainfields will not need to be expanded.
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Potential Additions to Red Hill Elementary
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 214 STUDENTS

Calculation to Determine Number of Additional Classrooms

Current Red Hill Elementary Total School Standards
Current School Capacity 196
Classroom Capacity Multiplier 20
Pre-K Classroom Capacity Multiplier 16

Desired Red Hill Elementary Total School Capacity 214
Less: Current Red Hil Elementary Total School Capacity 196

Required Additional Student Capacity 18

Divided By: Classroom Capacity Multiplier 20

Regular Classrooms to be Added (18 students divided by 20) 0.9

Regular Classrooms to be Added 1

Classrooms for all Grades Needed (Art, Music, Resource, Computer) 4
Less: Existing Spaces for Classrooms for All Grades 3

Classrooms for all Grades to be Added 1

Total Classroom Spaces to be Added 2

This calculation has determined that 2 additional Classrooms are required in order to
increase the capacity of Red Hill Elementary School to accommodate about 214 students.

Other Facilities Requiring Expansion/Renovation

The proposed additions will include a new Administrative Area, and the existing Media Center and
the existing Gymnasium will both be expanded. The existing classrooms will all be renovated and 
reconfigured to provide one Pre-K Classroom with a toilet, four Grade K-1 Classrooms with toilets,
six Grade 2-5 Classrooms, a Resource Classroom and a Computer Classroom.
Classroom.

Additional parking will be constructed.
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Potential Additions to Red Hill Elementary
Albemarle County Public Schools
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 214 STUDENTS

Classroom Summary

Existing Classrooms Number

Classroom Spaces
Classroom Spaces 11
Pre-K Classroom 1
Resource Classroom 1

Total Existing Classrooms 13

Proposed Classrooms Number

Grade Level Classrooms: 11

Classrooms for all Grades:
Resource Room * 1
Art Classroom ** 1
Music Classroom ** 1
Computer Room ** 1

Total Proposed Classrooms 15

Classroom Spaces to be Added 2

Conclusion:
Two additional classroom spaces are required in order to increase the capacity of 
Red Hill Elementary to accommodate 214 students.

* Resource Room may be used for Special Education.

** The three specialty rooms (Art, Music and Computer) may be adjusted by staff time
at the school, i.e. a shared Art and Music Room.
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Potential Additions to Red Hill Elementary
Albemarle County Public Schools
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 214 STUDENTS

Proposed Architectural Program

Existing Spaces to Remain
Cafeteria, Kitchen
PE Office, Storage
Conference/Tutorial Room
After-School Office
Stage, Chair Storage (existing Teacher Work Room/Stage area to be used as Stage only)

Existing Spaces to be Renovated
1 Pre-K Classsroom (toilet to be added to the classroom)
4 Grade K-1 Classsrooms (toilet to be added to each classroom)
6 Grade 2-5 Classrooms
1 Resource Room (existing classroom to be used for Resource Room)
1 Computer Room (existing classroom to be used for Computer Room)

Toilets

Spaces to be Created by Renovating Existing Spaces
Three Offices for Staff Specialists: 150 sf each *  (existing Admin and Clinic to be renovated)
Teacher Work Room (existing Guidance to be renovated into Teacher Work Room)
Kindergarten Kitchen (existing Guidance to be renovated into K Kitchen)
Teacher Lounge (existing FSW / Bright Stars Office to be moved to existing Administration area)
Seasonal Storage

Existing Spaces to be Expanded into the Proposed Additions
Media Center (Reading Room, Story Area, Office, Work Room, Technology, Audio-Visual, etc.)
Gymnasium

New Spaces in Proposed Additions
0 Grade Level Classrooms
1 Art Classroom (with multiple sinks)
1 Music Classroom (with acoustical treatment and storage)

Administration (General Office, Principal, Conference Room, Records Vault, Toilet, Storage, etc.)
Clinic (with HC Toilet / Changing Room, Laundry)
Two Offices for Staff Specialists: 400 sf each *
Three Offices for Staff Specialists: 150 sf each *
Toilets

* Staff Specialists include: Guidance, Pre-K Coord., School Psychologist, Family Support Worker, Literacy Specialist, etc.
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Potential Additions to Western Albemarle High School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 1264 STUDENTS
Project Scope: To increase the capacity of Western Albemarle High School to 1264 students, 
approximately 27,000 square feet will be added to the building in 2011. New spaces will include 9
full-size Teaching Spaces, 4 Small Classrooms, and associated spaces such as teacher planning
rooms, faculty toilets, offices, storage, mechanical and electrical rooms, as well as an expanded
Commons seating area. Areas to be renovated include the Adminstration and Guidance areas,
the Technical Education areas (Wing A), and the kitchen serving lines. Larger windows will be
provided in existing classrooms, and to accommodate the additions to the building, additional
parking will be built. The project shall incorporate LEED design principles, strategies and elements.

ESTIMATED CONSTRUCTION COSTS

Additions Cost (27,000 sf x $225/sf) 6,075,000$          
Renovation Cost 2,150,000$          
Sitework Cost (additional parking, etc.) 650,000$             

LEED (3%) 266,250$             
Contingency (10%) 914,125$             

TOTAL ESTIMATED CONSTRUCTION COSTS 10,055,375$     

ESTIMATED NON-CONSTRUCTION COSTS

Furniture, Equipment and Technology ($2000 x 180 students) 360,000$             

Surveys, Testing, Design Fees, Inspections, etc. 1,000,000$          

TOTAL ESTIMATED NON-CONSTRUCTION COSTS 1,360,000$       

 ESTIMATED TOTAL PROJECT COSTS 11,415,375$   

COST ESCALATION TO YEAR 2012 (2% = 2% per year for 1 Year) 11,643,683$     
COST ESCALATION TO YEAR 2013 (4% = 2% per year for 2 Years) 11,871,990$     
COST ESCALATION TO YEAR 2014 (6.1% = 2% per year for 3 Years) 12,111,713$     
COST ESCALATION TO YEAR 2015 (8.2% = 2% per year for 4 Years) 12,351,436$     
COST ESCALATION TO YEAR 2016 (10.4% = 2% per year for 5 Years) 12,602,574$     
COST ESCALATION TO YEAR 2017 (12.6% = 2% per year for 6 Years) 12,853,712$     
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Potential Additions to Western Albemarle High School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 1264 STUDENTS

Calculation to Determine Number of Additional Classrooms

Current Western Albemarle High School Capacities and Variation Factor
Current High School Capacity 1084
Regular Classroom Capacity 20
Special Ed / Resource Classroom Capacity 8
Scheduling Difficulties/Class Size Variation Factor 85%

Desired Student Capacity 1264

Less: Current Capacity 1084

Desired Additional Capacity 180

Divided By: Scheduling Difficulties/Class Size Variation Factor 85%

Total Number of Classroom Seats Required (180 divided by 85%) 212

Less: Special Ed / Resource Classroom Seats (8 seats/room x 4 classrooms) 32

Student Seats Required in Regular Classrooms to be Added 180

Students per Regular Classroom 20

Regular Classrooms to be Added (180 students divided by 20) 9.0

Therefore, 9 Regular Classrooms and 4 Special Ed / Resource Classrooms will be added.
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Potential Additions to Western Albemarle High School
Albemarle County, Virginia
Summer 2011

ADDITIONS TO INCREASE CAPACITY TO 1264 STUDENTS

Architectural Program Number

* Standard Classroom 3

* Science Lab 3

* Learning Lab (Digital Photography/Art) 1

** Double Classroom (two adjacent classrooms with operable wall between) 1

*** Small Classroom (Special Education, Resource, Testing, etc.) 4

Science Prep Room 2

Teacher Center 2

Office (Speech, School Resource Officer, etc.) 3

Storage 2

Student Toilets 4

Faculty Toilets 2

*   Counts as 1 Regular Instruction Classroom for Building Capacity Calculation.
**   Counts as 2 Regular Instruction Classrooms for Building Capacity Calculation.
***  Counts as 1 Special Ed Classroom for Building Capacity Calculation.

Core Facilities Requiring Expansion/Renovation

Convert existing Administration and Guidance into Classrooms; expand Commons seating for
student lunch; expand Kitchen seving lines; add central stair from Commons to the second
floor; renovate locker rooms; renovate "front suite"; add sink to the Teacher's Lounge.
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