
   
 

 

Policy Briefing Summary 
City Council 

  
Regarding: Resolution Allocating Charlottesville Affordable Housing Fund Grant 

Program Funding for Charlottesville Redevelopment and Housing 
Authority South First Street Phase Two in the Amount of $425,000 (2nd 
reading) 

Staff Contact(s): Madelyn Metzler, Housing Compliance Coordinator, James Freas, Deputy 
City Manager 

Presenter: Madelyn Metzler, Housing Compliance Coordinator 
Date of Proposed 
Action: 

August 3, 2026 

 
Issue 
The Charlottesville Redevelopment and Housing Authority (CRHA) has requested disbursement of 
$425,000 in FY22 Charlottesville Affordable Housing Fund (CAHF) grant funding for South First Street 
Phase Two; however, the original grant agreement expired in May 2024. A new agreement is needed 
before funds can be released. 
 
Background / Rule 
In April 2022, City Council awarded $425,000 in CAHF funding to CRHA to support the development of 
South First Street Phase Two. The grant agreement established a performance period from May 23, 
2022 to May 23, 2024. During that time, the City did not receive reimbursement requests, quarterly 
reports, or a request to extend the agreement.  
 
CRHA submitted a reimbursement request in May 2025 following delays related to contractor selection 
and funding gaps that postponed the start of construction. Construction ultimately began in March 
2025, and CRHA’s most recent compliance report from May 2026 reflects steady progress, sustained 
resident engagement, and a continued need for CAHF support. A 2025 joint review of City and CRHA 
agreements recommended issuing a new agreement for the expired CAHF allocation and aligning 
reporting requirements with both CRHA’s compliance calendar and the City’s Grants Monitoring 
framework. 
 
Analysis 
South First Street Phase Two is actively under construction and will include 113 new homes, a 
community center, and CRHA offices. Delivery A is projected for completion in May 2026, with vertical 
construction underway across the remainder of the site. Resident Planners continue to participate 
through monthly meetings and design-related activities. CAHF reimbursement remains an essential 
part of the project’s financing structure and complements the separate $6 million CIP-funded 
agreement, of which just over $5 million has been disbursed. Because the original CAHF grant 
agreement has expired, staff have prepared a new agreement with updated performance and reporting 
requirements to enable disbursement. Establishing the new agreement advances City priorities related 
to affordable housing production, redevelopment of public housing, and strengthened project 
monitoring and accountability. 
 
Financial Impact 
The original FY22 CAHF allocation totals $425,000. No additional funding is requested; the action 
would reauthorize expenditure of previously appropriated funds. 
 



   
 

 

Recommendation 
City Staff recommends City Council adopt the attached Resolution allocating CAHF Grant Program 
funding for CRHA South First Street Phase Two in the Amount of $425,000. 
 
Recommended Motion (if Applicable) 
"I Move to adopt the attached Resolution Allocating Charlottesville Affordable Housing Fund Grant 
Program Funding for Charlottesville Redevelopment and Housing Authority South First Street Phase 
Two in the Amount of $425,000." 
 
Attachments 
1. RESOLUTION CAHF CRHA FY22  
2. CAHF Grant Agreement CRHA FY22 
 


